

Planning 2019

Jan 18, 2019

<http://>

Project manager

Project dates

Jan 7, 2019 - Jun 1, 2019

Completion

0%

Tasks

15


Resources

0

Tasks

Name	Begin date	End date
Enhancing Authoring paper	1/21/19	3/29/19
<i>VIS2019, paper with the Linz group</i>		
Implementation	1/21/19	2/21/19
Evaluation Study	2/18/19	3/8/19
Paper writing	3/4/19	3/29/19
Grouping paper extension	4/1/19	5/31/19
Implementation	4/1/19	5/2/19
Evaluation Study	4/29/19	5/17/19
Paper writing	5/13/19	5/31/19
EuroVis19	1/21/19	3/8/19
<i>Improving understanding of nonlinear dimensionality reduction techniques by using a visual storytelling tool which is based on the combination of different visual storytelling techniques.</i>		
Paper draft	1/21/19	1/25/19
Implementation	1/28/19	2/15/19
<i>To submit to a journal</i>		
Paper writing	2/18/19	3/8/19
Scientific Visualization	2/6/19	5/1/19
Dutch course Level2	1/7/19	2/28/19
SPPs	1/7/19	1/28/19

Gantt Chart



Resources Chart

		2019																			
Name	Default role	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23
		1/20/19	1/27/19	2/3/19	2/10/19	2/17/19	2/24/19	3/3/19	3/10/19	3/17/19	3/24/19	3/31/19	4/7/19	4/14/19	4/21/19	4/28/19	5/5/19	5/12/19	5/19/19	5/26/19	6/2/19