

Planning 2020/2021 - Lorenzo Amabili

```
source("/Users/lorenzoamabili/Library/Mobile Documents/com~apple~CloudDocs/data/planning/Planning2.R")
options(warn=-1)
```

tasks

```
## # A tibble: 13 x 4
##   Start      End      Project      Task
##   <chr>    <chr>    <chr>    <chr>
## 1 2020-04-21 2020-04-26 Design Model (DM) Paper Design (DM)
## 2 2020-04-27 2020-05-03 Design Model (DM) Introduction Writing (DM)
## 3 2020-05-04 2020-06-10 Design Model (DM) Evaluation (DM)
## 4 2020-06-11 2020-06-28 Design Model (DM) Paper Writing (DM)
## 5 2020-06-29 2020-07-12 Educational Tool (ET) Paper Design (ET)
## 6 2020-07-13 2020-08-09 Educational Tool (ET) Paper Writing (ET)
## 7 2020-09-14 2020-10-04 Educational Tool (ET) User Study (ET)
## 8 2020-10-05 2020-11-08 Educational Tool (ET) Paper Coompletion (ET)
## 9 2020-11-09 2020-12-20 Grouping Feature (GF) User Study (GF)
## 10 2021-01-04 2021-01-24 Grouping Feature (GF) Paper Completion (GF)
## 11 2021-01-25 2021-02-07 Minimap Feature (MF) Evaluation (MF)
## 12 2021-02-08 2021-02-28 Minimap Feature (MF) Paper Completion (MF)
## 13 2021-03-01 2021-07-30 Thesis Thesis Writing
```

plan

